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de maximis, inc.

1550 Pond Road
Suite 120
Allentown, PA 18104
(610) 435-1151

April 10,2017 (610) 435-8459 FAX

Via Electronic and U.S. Mail

Mr. Christopher Sklaney

United States Environmental Protection Agency Region 111
Mail Code: 3HS21

1650 Arch Street

Philadelphia, PA 19103-2029

RE: Monthly Progress Report for March 2017 Activities
Boarhead Farms Superfund Site Operable Unit One (OU 1)
EPA Docket No. 111-2000-002-DC

Dear Mr. Sklaney:

This monthly progress report is being submitted on behalf of the Boarhead Farms Superfund Site QU-1
Group (the Group), which consists of Cytec Industries, Inc., Ford Motor Company, and SPS
Technologies, Inc. (the Respondents), as well as other companies who have agreed to assist in funding
this work and cooperating in all aspects with regard to implementation of OU-1. Further, this progress
report has been prepared in accordance with Section IX (Reporting Requirements) of the
Administrative Order on Consent (Order), USEPA Docket No. I11-2000-002-DC.

L Action Taken Toward Achieving Compliance with the AOC

A.

"R

Remedial Design/Remedial Action

Submitted the February Monthly Progress Report to the USEPA on March 10, 2017.
Continued with the maintenance of the GIS for the Site.

Continued work associated with the extension of the groundwater collection system
pursuant to the approved work plan.

Th% annual VI sampling at two off-site residences was completed on February 27" and
285,

O&M of the Groundwater Extraction and Treatment System

Continued with routine O&M of the Groundwater Extraction and Treatment System as

follows:

- Weekly inspection of all treatment equipment.

- Removal, cleaning and repair (as necessary) of pumps from sumps and extraction
wells.

- Monitoring/measuring groundwater recovery rates (relative) from the various sumps
and extraction wells.
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C. O&M Residential Well Treatment Systems
. None.

II. Summary of All Results of Sampling, Tests, or Other Data
. None.
III.  Deliverables Completed and Submitted to USEPA
. None.
IV.  Work Anticipated to be Completed in Next 6 Weeks (April 1, 2017 through May 12, 2017)

. Remobilize to continue field work associated with southern plume groundwater collection

extension.
. Conduct field work associated with April 2017 LTMP event.
. Provide a summary report to the Agencies describing conditions encountered during the

installation and testing of newly installed bedrock wells.
V. Delays, Anticipated Delays and Corrective Action

. Field work associated with the southern trench extension will commence as soon as
conditions in the field allow.

VI. Community Relations Plan Support

. None.
If you have any questions, please feel free to contact me.
Sincerely,
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Assistant Project Coordinator for OU-1 Group

CC: D. Armstrong, PADEP (2 Copies) Boarhead Farms OU 1 Group
Peter Randazzo, B&C
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